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1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: 

Response Lead: 

C574 Contract Number: 

0107 Action Memo Date: 

C E R C L A Response Type: 

E P A Incident Category: 

Non NPL Operable Unit: 

EP-S5-08-02 

3/2/2012 

Time-Critical 

Removal Action 

NPL Status: 

Mobilization Date: 5/29/2012 Start Date: 5/17/2012 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

6/28/2012 Completion Date: 

OHN000510633 RCRIS ID: 

6/28/2012 

State Notification: 

Reimbursable Account #: 

1.1.1 Incident Category 

Time Critical Removal Action 

1.1.2 Site Description 

S&K Hand Tool Corp., was a manufacturer of hand tools in Defiance, Ohio. One of the manufacturing activitie 
plating. They closed shop sometime in July, 2010. Several containers of waste remained at the site which inc 
plating related hazardous waste. 

1.1.2.1 Location 
The site is located at 

135 Hickory Street 
Defiance, OH 43512 

Latitude: 41.2804630 
Longitude: -84.3394590 

1.1.2.2 Description of Threat 

The facility is not secured and it has been vandalised. The local county commissioners had expressed conce 
potential release of waste off site. Site assessment indicated corrosive, reactive and oxidizer waste materials 
located in a populated area in Defiance 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On November 30, 2011, EPA conducted a site assessment. During the assessment, EPA collected sa 
showed drums SK-DRUM-001 and SK-DRUM-002 contained liquids with a pH of 2 standard units 
according to regulations at 40 CFR 261.22, makes the waste hazardous for characteristics of corrosh 
DRUM-004 was found to contain cyanide, which according to regulations at 40 CFR 261.23, makes 



hazardous for characteristics of reactivity. EPA also documented labeled hazardous waste marked w 
F006 and D007, which indicated the drums contain wastewater treatment sludges from electroplatinj 
261.31 (F006) and exceed the maximum concentration of contaminants for the toxicity characteristic 
per 40 CFR 261.24 (F007). 
The wastes are unsecured, exposed to the elements, and can be accessed by anyone entering the site. Mar 
are open. The O E P A has requested EPA 's assistance in addressing environmental hazards at the site 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

2.1.2 Response Actions to Date 

6/11/2012 to 6/15/2012 

The waste streams were finalized and samples were sent to A L S laboratory in Holland, Ml. Small contaii 
consolidated in their respective waste streams, and the newly generated empty containers were crushed/cut; 
in a rool-off box. 

Acid waste stream containers were segregated on pallets and stretch wrapped for shipping 

The cleaning of the former heat and treat room (oil room) was completed and given a final broom sweeping 

The cleaning of the plating area began with the removal and disposal of the large piping and duct work del 

One full 30 cubic yard roll off box was picked up from the site and sent to Republic Landfill in Fort Wayne, 
An empty roll-off box was dropped off in its place. 

6/18 to 6/22, 2012 

The removal of large debris was completed in the polishing room. Debris was disposed of in roll-off boxes. 

Oil based paint, latex paint and grease waste streams were over-packed into one cubic yard lined HazBox 
containers in preparation for shipping Plating area was cleared of all debris and broom swept 

Two roll-off boxes filled with R C R A empties and debris solids were shipped to Republic Landfill on both 6/1 

The cleaning in the polishing room was completed with a final broom sweeping 

The poly tank located outside of the facility that contained rainwater was drained of its contents and rendei 

The crushing/cutting and disposal of R C R A empty containers was ongoing throughout the week. 
Wastes were packaged and prepared for d isposal . 

6/25 to 6/28, 2012 

All waste was shipped off-site to disposal facilities as shown in the progrss metrics table below. 



A final walk through was conducted with the local, county and township officials before handing over the contr 
All equipment and personnel were de -mobilized on 6/28/2012. 

.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

Company is bankrupt, no viable PRP has been identified. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity j Manifest it Treatment Disposal 

Sodium Hydroxide Solid |j 55 gal 009654980 J J K X 

Sodium Bisulphite liquid j 55 gal 009654981 J J K X 

Base liquids cossosive liquid 70 gal 009654982 J J K X 

Sulphuric Acid liquid 165 gal 009654980 J J K X 

Hydrochloric Acid liquid i 180 gal 009654980 J J K X 

Neutral Liquids (D007) liquid 2106 gal 009654979 J J K X 

Grease semi-solids 2 cu yds 009654981 J J K X 

Latex Paint cans,off spec liquid i 1 cu yd 009654981 J J K X 

oil base paint, off-spec liquid | 1 cu yd 009654979 J J K X 

oil-water mix i liquid 2004 gal 010011811 J J K X 

Tolylidene diisocyanate liquid 40 lbs 010008982JJK X 

R C R A empty containers ,non-haz Solids 120 cu yd | X 

R5 Priorities Summary 

This is an 
Integrated River 
Assessment. The 
numbers should 
overlap. 

Miles of river systems cleaned and/or restored 

Cubic yards of contaminated sediments removed and/or capped 

Gallons of oil/water recovered 



Acres of soil/sediment cleaned up in floodplains and riverbanks 

Stand Alone 
Assessment 

Acres Protected 2 

Number of contaminated residential yards cleaned up 

Human Health Exposures Avoided 100 

Number of workers on site 8 

Contaminant(s) of Concern 

Contaminant(s) of Concern Acids, Bases, TDI, Metallic waste 

2.2 Planning Section 

2.2.1 Anticipated Activities 

None, the removal action is complete 

2.2.1.1 Planned Response Activities 

None. 

2.2.1.2 Next Steps 
None 

2.2.2 Issues 
None 

2.3 Logistics Section 

No information available at this time. 

2.4 Finance Section 

Estimated Costs * 

j | Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $200,000.00 $143,900.00 S56,100.00 28.05% 

TAT/START $37,000.00 $32,000.00 $5,000.00 13.51% 

Intramural Costs 



{ 1 

Total Site Costs $237,000.00 $175,900.00 $61,100.00 25.78% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the time this re 
The O S C does not necessarily receive specificfigures on final payments made to any contractor(s). Other fin 
the O S C must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not 
represent an exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

No information available at this time. 

3. Participating Entities 

3.1 Unified Command 

3.2 Cooperating Agencies 
O E P A 
Defiance County EM A 
Sherif s office 
Defiance Water and Sewerage Department 
South Richland Fire Department 

4. Personnel On Site 

E P A O S C 
2 OTIE S T A R T members 
5 E Q M E R R S personnel 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

No information available at this time. 

7. Situational Reference Materials 

No information available at this time. 


